City of Rio Dell
WWTP Project

CO/PCO Log
Change Potential Construction
Order Change Order PCO co Contingency
(co) (PCO) Cost Subtotal Cost Fund Approved Executed |Description
S 189,000.00

1 5 (3,421.94)| $ (3,421.94) Staff Provide Flygt Pumps as opposed to Wilo. Low bidder (Wilo) did not meet spec.
2 S - S (3,421.94) Staff No cost trade for permanent fencing at the staging area.
3 S (9,016.87)| $  (12,438.81) Staff Credit for the relocation of a sewer pipe due to a shorter tank and smaller digester.
4 S 2,83833 ($ (9,600.48) Staff Purchase of supply bond to secure the manufacturig of the Aeromod System.
S S 2,12358 | $ (7,476.90) Staff Influent piping design change. Planned pathway blocked. Reconfigurred after potholing.
6 S 855.00 | § (6,621.90) Staff Added permanent gutters to the dewatering site to eliminate erosion.
7 S 1,889.44 | $ (4,732.46) Staff Permanent drainage inlet for staging area.
8 S 4,541.09 | $ (191.37) Staff Crushed rock added to staging area to allow for dust control.
9 S (740.11)| $ (931.48) Staff Credit deleting unnecessary instraments.
10 S 30,891.62 | $ 29,960.14 Council Fabricate SCADA Control Panel.

$ 29,960.14 | S 159,039.86 Staff
11 g 76483 | $ 764.83 Staff Staff Modify existing pumps to allow for relay to SCADA
12 S 764.83 Rejected-$10,023.73 Move control of 3rd influent pump
13 S 764.83 Rejected- $3.523.07 Change to LED light fixtures

Augment design of overflow valves in the effluent disposal field. Changed to below grade to protect

14 S 10,041.69 | $ 10,806.52 Council during field mowings, etc.
15 S 2,364.80 | S 13,171.32 Staff Change SCADA panel from single to double door
16 S 4,101.72 | $ 17,273.04 Staff Change road grade to improve longevity
17 S (72,625.00)| S  (55,351.96) Council Credit of overexcavation at the blower building. Unnecessary.

$ (55,351.96) $ 214,391.82 Staff
18 S 5,169.94 | S§ 5,169.94 Staff Disposal Site Electrical Changes- Move electrical out of low lying area
19 S 3,472.08 | $ 8,642.02 Staff Install Ceiling Mounted Blower
20 S - S 8,642.02 Staff 8 Revised light fixtures at the bio tank
21 S 36,878.38 | $ 45,520.40 Staff Transmission Line Boring exta work- Emergency Repair
22 [ 11,47158 | S 56,991.98 Council Furnish and Install PT Framing at contact basin
23 S 391446 | S 60,906.44 Staff Gas meter pad and bollards as required by PG&E

S 60,906.44 | S 153,485.38 Staff
24 S (15,000.00)| $  (15,000.00) Staff Delete 3 blowoff assemblies- Approved by design engineer
25 S 2,522.93 |$  (12,477.07) Staff Structural repairs to the contact basin
26 S 1,526.53 | $  (10,950.54) Staff New 1" gas line from new meter location
27 [ 8,311.52 | $ (2,639.02) Staff Change 4 air release valves to buried concrete boxes
28 S 15,436.78 | § 12,797.76 Staff Staff Approved Emergency repair- Repair Hilltop Drive 6" sewer main
29 S - $  12,797.76 Staff Platform and hand rails for stairs - Sludge Dryer

S 12,797.76 | $ 140,687.62
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01& 02 0 0 Council Time Extensio Substantial Completion Now dated as 12/04/2013
5 $ 140,687.62
35 S 5,360.83 | $ 5,360.83 Staff Rebuild berm and install geotech fabric and rock slopeat the disposal site.
40 S 1,302.29 | $ 6,663.12 Staff Fabricate and install SST Weir Box in CL2 basin.
41 [ 957.12 | §$ 7,620.24 Staff Repair of unmarked conduits damaged during trenching.
42 S 5,677.79 | S 13,298.03 Staff Repair broken sewer lateral and backfill sinkhole at Eeloa Ave.
43 $ 4,216.57 | $ 17,514.60 Staff Haul off spoils from sewer line repairs and Painter St.
47 S 2,93652|$  20451.12 Staff Add washer/Dryer hookups at the operations building.
48 S 1,930.11 | $ 22,381.23 Staff Install toiket partition in the Operations Building.
43 S - S 22,381.23 Staff Change cabinets to accommodate referigerator.
51 $ (2,000.00)| $ 20,381.23 Substitute Milgard aluminum windows.
52 S 1,97253 | $ 22,353.76 Staff Relocate Transformer at the operations Building.
55 S 1,007.48 | § 23,361.24 Staff Furnish and install gutters and downspouts at Operations Building.
56 [ 1,007.48 | $ 24,368.72 Staff Provide and Install gas pressure regulator for sludge dryer.
57 S 2,507.02 1S 26,875.74 Staff Modifications to sludge dryer hopper.
59 [ (1,889.00)| $ 24,986.74 Staff Credit to delete replacement of roof sheathing at the operations building.
69 S 1,987.69 | $ 26,974.43 Staff Excavation and backfill to cap abandoned 6" slude and 4" 2W pipelines.
S 26,974.43 | $ 113,713.19

13




